



Scope Document

DNA Astrology Web Application

Scope Document: DNA Astrology Web Application

Domain: To be determined (e.g., astrology.neurogenetics.my or a separate new domain).

1. Objective

To develop a specialized, proprietary DNA Astrology web application that serves as an advanced analytical tool for career and life counseling. The application will compute precise astrological placements (Janma Raasi, Nakshatras) and derive "Star Karma" to help users understand their deeply embedded genetic imprints and behavioral patterns. This empowers the practitioner to provide highly tailored, root-cause-based counseling rather than generic surface-level advice.

Procurement: Includes strategy and procurement of required domain names, dedicated cloud hosting infrastructure, and wildcard SSL certificates to ensure maximum security.

2. Scope of Work

The project focuses on creating an intuitive, precise, and secure cloud-based astrology calculation engine. It will be built iteratively to accommodate budget constraints while delivering immediate, high-impact utility to the coaching practice.

2.1 In-Scope Features (Phase 1: MVP)

- **Secure User Authentication & Access Control:** Role-based login functionality for the practitioner to input, manage, and retrieve sensitive client data securely.
- **Data Intake Module:** A streamlined form to accurately capture Name, Date of Birth, Time of Birth, and Place of Birth, featuring robust timezone

and geo-coordinate resolution.

- **Core Astrology Processing Engine:**
 - Development of the mathematical/astrophysical logic to calculate Janma Raasi, Nakshatra, Lagna Pulli, and Lagna Athipathi Nindra Nakshatra.
- **Algorithmic Star Karma Generation:**
 - Computation matrix to determine the primary/strong Star Karma based on the 8 fundamental planetary karmas (Sun, Moon, Mars, Mercury, Jupiter, Venus, Saturn, Rahu).
- **Interactive Report Dashboard:** A clean, professional, and visually appealing UI to display the calculated karma, offering immediate actionable insights and behavioral remedies.
- **Export & Client Sharing:** Automated generation of branded, professional PDFs from the dashboard, along with secure shareable links to distribute the insights directly to the prospect's clients.

2.2 System Architecture & Security Requirements

- **Data Privacy:** Strict adherence to data protection standards ensuring that client PII (Personally Identifiable Information) and birth data are encrypted in transit and at rest.
- **Scalable Cloud Infrastructure:** Deployed on reliable cloud servers (e.g., AWS/GCP) to ensure high availability and fast computation speeds.

3. Indicative Phases of Development

Phase 1: Minimum Viable Product (MVP) - *Core Engine*

- **Focus:** Establishing the foundational astrology calculations online, allowing the practitioner to transition away from legacy desktop tools to a modern web interface.
- **Activities:** Procure domain/SSL, configure cloud hosting environments, develop the backend calculation engine, design the frontend dashboard UI, and implement the PDF generation/sharing endpoints.
- **Timeline:** 3-4 Weeks

Phase 2: Client Management System (CRM) & Enhanced Reporting

- **Focus:** Improving practitioner workflow, report depth, and historical data retrieval.
- **Activities:** Build a comprehensive client database (search, filter, history), enable saving of previous reports, and allow manual input fields for external Psychometric and DMIT summary data to weave into a holistic final report.
- **Timeline:** 3-4 Weeks (Post MVP)

Phase 3: Ancestral Family Tree & Genetic Karma Mapping

- **Focus:** Expanding logical capabilities to handle complex, multi-generational interdependencies.
- **Activities:** Architecture and UI for mapping spouse, children, and maternal/paternal lineage connections to visualize inherited karma pathways and relationship dynamics.
- **Timeline:** 4-6 Weeks (Future Roadmap)

4. Out of Scope

- **Public Access/E-Commerce:** The application is architected strictly as an internal professional tool for the practitioner. It is not designed as a public self-serve SaaS platform in Phase 1.
- **Complex Family Tree Calculations:** Tracing multi-node genealogical karma across families is deferred entirely to Phase 3 to manage initial budgets.
- **Sub-Karma / Minor Calculations:** The system specifically focuses on returning the *Strong* Star Karma for the MVP, bypassing extreme minutiae to prioritize immediate coaching value.
- **In-built DMIT/Psychometric Processing Engine:** The app will display or reference these external test results, but the actual psychometric test evaluation logic remains outside of this system.

5. Technology Stack & Assumptions

- **Domain Strategy:** The app will be deployed to a newly procured domain or a dedicated subdomain.
- **Maintenance:** Post-launch support and regular backups will be required to maintain the integrity of the data.



Karumbu.in

Flat 1B, Harmony, New no 27, Old no 14, East Street, RR Colony
Ashok Nagar, Chennai 600083

Phone: +91 9025737344 | Email: gurudev@karumbu.in